West Lafayette CSO Long Term Control Plan
Public Hearing
December 19, 2011 8:30am

1. Introduction - What is a Combined Sewer Overflow (CSO) and why do we have them?

2. IDEM CSO Policy Timeline and West Lafayette Implementation
a. 1993 - Wastewater Treatment Plant Facilities Plan
i. Identifies CSO and wet-weather deficiencies
b. 1996 —IDEM Issues Combined Sewer Overflow Strategy
i. Combined Sewer Operational Plan
ii. Stream Reach Characterization and Evaluation
iii. Requires CSO Long Term Control Plan (LTCP) as part of NPDES permit renewal process

c. 1996 -
d. 1999 -
e. 2000
f. 2001
g. 2001-
h. 2001
i. 2003
j. 2007 -
k. 2007 -
. 2010-
m. 2011 -

Characterization, Monitoring, and Modeling of the Combined Sewer System
Public Participation
Consideration of Sensitive Areas
Evaluation of CSO Control Alternatives
Cost/Performance Evaluation
C.S. Operational Plan Revisions
Maximizing Treatment of Wet Weather flows at the WWTP
Implementation Schedule
Post-Construction Compliance Monitoring Program
West Lafayette Amends Wastewater Treatment Plant Facilities Plan to meet IDEM CSO
LTCP goals
River Road Interceptor Constructed

— SEA 431 passes, legal mechanism to allow CSOs with approved LTCP and Use Attainability

Analysis

— Wet Weather Treatment Facility Construction Begins

LTCP Updated to include revised wet weather treatment recommendations

—IDEM CSO LTCP & Use Attainability Analysis (UAA) Guidance Document
— Western Interceptor Construction Begins

West Lafayette CSO LTCP approved through State Judicial Agreement (SJA)

“Combined Sewer Overflow Treatment Facility Design Criteria Nonrule Policy Water-16"
defines Design Storm Approach eliminating the need for UAA

IDEM requests West Lafayette analyze Design Storm Approach

CSO LTCP Amendment

i. Update and re-calibrate combined sewer system model
ii. Analyze 1-year and 10-year design storms
iii. Prepare alternatives based on 2007 guidance document

3. Two method of Analysis: Presumptive Approach vs. Design Storm Approach
a. Presumptive Approach
i. Alternatives with goal of limiting CSO’s to 4 overflows/year

Requires Use Attainability Analysis

ii. “Combined Sewer Overflow (CSO) Long-Term Control Plan & Use Attainability Analysis
Guidance Document” — IDEM September 2001
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e Purpose is prepare a plan to enact controls that will reduce CSO discharges to meet the
Clean Water Act
iii. Use Attainability Analysis (UAA)
e Establishes a limited-use subcategory for the water body which temporarily suspends
the designated use during wet weather.
- All waters in state designated for recreational use
- Does not apply to an “existing use” — no suspension
e City must have an approved LTCP and be implementing it on schedule
e Guidance document has very specific procedures for conducting UAA and affordability
analyses
e 6 options in UAA to suspend use - Most likely is to show widespread economic and
social impact
- Based on wastewater costs vs. MHI
- 1f>1.8%, a temporary suspension is approved
iv. Presumptive Approach Cost Estimate: $50 million
b. Design Storm Approach
i. Based on NRCS design storm data for West Lafayette:
e 10vyear/1 hour Storm: 2.1 inches of rain in 1 hour
e 1vyear/1 hour Storm: 1.2 inches of rain in 1 hour
ii. Full treatment at WWTP required for 1 year/1 hour storm, primary treatment and
disinfection required for flows greater than 1 year up to 10 year/1 hour storm.
iii. Does not require Use Attainability Analysis
iv. “Combined Sewer Overflow (CSO) Treatment Facility Design Criteria Nonrule Policy Water-
16” —IDEM October 2007
e Purpose is to prepare a plan to enact controls that will reduce CSO discharges to meet
the Clean Water Act without suspending designated use
v. Design Storm Approach Cost Estimate: $24.5 million

4. Selected Approach and Plan
a. Design Storm Approach with no untreated overflows during the 10-year, 1-hour storm, no UAA
required.
b. Four primary alternatives were analyzed
i. Full Transport and Treat
ii. Sewer Separation
iii. Interceptor and Partial Sewer Separation
iv. Deep Tunnel Storage
c. Alternative 1a was selected for recommended LTCP
i. Wet Weather Treatment Facility Minor Improvements
ii. New Combined Sewer Interceptor to WWTP
iii. Wet Weather Treatment Facility Expansion
e Store 1/1 storm, treat up to 10/1 storm
d. 15-yearimplementation schedule (attached) consistent with 2007 SJA
e. Post Construction Monitoring after key milestone projects
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Board of Public Works and Safety CSO Long-Term Control Plan
West Lafayette, Indiana Amendment No. 2

TABLES.3:  Proposed LTCP Implementation Schedule

TASK DURATION™ COMPLETIONDATE
Post-Construction Monitoring

Upon completion of the Western Interceptor— 12 months March 2012 thru February 2013
Division V

Project 1: WWEF Minor Improvements

Study/PER 4 months July 2013
Design S months December 2013
Permitting 4 months April 2014
Bidding/Bonds/Financial 5 months September 2014
Construction 10 months July 2015
Post-Construction Monitoring 12 months June 2016

Project 2: New Interceptor — Phase 1

- Study/PER 6 months December 2016
- SRF Review/approval* 4 months April 2017
- Design 8 months December 2017
- Permitting 4 months April 2018
- Bidding/Bonds/Financial S months September 2018
- Construction 14 months November 2019

Project 3: New Interceptor — Phase 2

- Study/PERupdate 4 months April 2020
- SRF Review/approval* 4 months August 2020
- Design 8 months April 2021
- Permitting 4 months August 2021
- Bidding/Bonds/Financial S months January 2022
- Construction 14 months March 2023
- Post-Construction Monitoring 12 months February 2024

Project 4: WWEF Expansion

- Study/PER 5 months July 2024
- SRF Review/approval* 4 months November 2024
- Design 8 months July 2025
- Permitting 4 months November 2025
- Bidding/Bonds/Financial S months April 2026
- Construction 15 months July 2027
- Post-Construction Monitoring 12 months June 2028

e  Overall schedule assumes IDEM approval of LTCP by July 2012
e *Assumes project funding through State Revolving Fund (SRF) Loan Program

e  Allproject timelines dependent upon timeliness of reviews and schedule limitations of funding agencies

®  Per2007 SJA, LTCP implementation must be complete by September 1, 2027
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West Lafayette CSO Long Term Control Plan

West Lafayette, Indiana
Project No. 138910-01-001

Engineer's Opinion of Probable Project Costs

Summary of Alternatives

Alternative Description Total Cost
Alternative 1a Full Transport and Treat - WWPE Storage for lyr Storm $ 24,500,000
Alternative 3a Interceptor and Partial Sewer Separation - WWF Storage for 1 yr Storm $ 28,400,000
Alternative Sa Green Infrastructure (10% Combined Service Area) - WWE Storage for 1 yr Storm $ 33,300,000
Alternative 1b Full Transport and Treat - WWE Storage for 10 yr Storm $ 34,400,000
Alternative 2a Partial Sewer Separation - WWF Storage for 1 yr Storm $ 35,100,000
Alternative Sb Green Infrastructure (25% Combined Service Area) - WWF Storage for 1 yr Storm $ 42,800,000
Alternative 2b Partial Sewer Separation - WWF Storage for 10 yr Storm $ 43,700,000
Alternative 3b Interceptor and Partial Sewer Separation - WWEF Storage for 10 yr Storm $ 44,300,000
Alternative 4 Deep Tunnel - Full Storage and Pumping $ 47,500,000
Alternative 2c Complete Sewer Separation - WWF Storage for 1 yr Storm $ 54,700,000
Alternative 2d Complete Sewer Separation - WWE Storage for 10 yr Storm $ 59,500,000

Note: All opinions of probable costs are based upon 2011 dollars and will likely increase with time. In providing these cost opinions, Wessler Engineering has
no control over costs of labor, equipment, materials, or contractors' methods of pricing. The cost opinions were made without the benefit of design plans
and specifications and are provided on the basis of the Engineer's qualifications and experience. Wessler Engineering makes no warranty, expressed or

implied, as to the accuracy of such cost opinions as compared to bids or actual costs.
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